



TOWN OF OAK RIDGE MOUNTAINS TO SEA TRAIL COMMITTEE MEETING FEBRUARY 23, 2021 - 6:00 P.M. VIRTUAL MEETING MINUTES

Present: Randy Schmitz, Bill Bruce, Bill Royal, Anne Steele, Mike Kimel, Joe Deaton, Danny Brooks, Martha Pittman, Stephanie Ferrell, Palmer McIntyre (guest)

WELCOME

PROJECT UPDATES

- **Bandera Farms (Palmer McIntyre)**
 - i. PLC presented master concept plan for Bandera Property. See attached presentation.
 - ii. Took Q&A from committee
 1. Will continue to gather public input.
 2. Committee will try to meet with Palmer to Look at property. Bill R. will try to set up.



- **Riverside (Joel)**
 - i. 2/27 - Joel has flagged worksites along the trail.
 - ii. Tree off Shields Rd cleared.
- **Signage Plan (Mike) and Trail Marking**
 - i. Emergency signs are up! \$327.43 in costs

- ii. Mike Kimel has spoken with Chief Gibson to begin process of getting GPS coordinates of signs.
 1. Next step is to set up information signs at trailhead as to explain emergency locators. Mike suggested temporary corrugated plastic signs. Mike will have made and purchase.
- iii. Next step is directional signs

REPORTS

- **MST Liaison (Joel)**
 - i. No updates of note.
- **Manager's Update (Bill B)**
 - i. Meeting with Summerfield about planning. Try for Tuesday evening virtual meeting
 - ii. Bill asked for us to review the preliminary map that came out of the committee in early 2020. He would then like to share with the public as "this is the plan that we're working from"
 - iii. Bill will do some minor update on map get to committee to review before he distributes more widely.
 - iv. Still working with existing landowners on pepper road pathway easements.

Other:

Small Eagle Scout bridge on Riverside – Will need to chat with troop to revise back to presented project.

- Concern of danger too hiker due to slope of steepness.
- Anne will reach out to Scouts to begin communication process of our concerns.